Flood Authority Ongoing Efforts — May 13, 2010

CHEHALIS
RIVER BASIN
FLOOD AUTHORITY
Effort Description Status
General Participate in an effort to study and develop A joint informational work session between the Flood
Investigation projects for ecosystem restoration and flood Authority and the Partnership has been scheduled for May
(GD reduction throughout the Chehalis basin. 25. The Corps will present information on the proposed
option of adding a second without-project conditions report
and the group will discuss the proposed MOU.
Flood Plan Revise the draft Flood Plan, share with the public, | Public meetings on the Flood Plan were held in early April.
and move towards adoption/approval. A revised Flood Plan based on public comment will be
presented in May and the target date for Authority approval
of the plan is June.
Coordinated Develop comparable timely data on the Twin An RFP was issued and three proposals were received. Due
Study Cities project and an upstream storage facility, and | to budget uncertainties the proposal review process has been
determine if there is a feasible combination of the put on hold.
two.
Flood District Move toward formation of a permanent A scope and contract for FCS Group will be presented to the
Formation governance and finance structure. Authority for approval May 20.
Public Conduct outreach to Flood Authority stakeholders. | Public meetings on the Flood Plan were held on April 5 in
Involvement Rochester, April 6 in Montesano, and April 7 in Chehalis. A
full report was distributed April 27.
Upstream Fund Lewis County PUD evaluation of water Proceeding via Lewis County PUD. Authorization to begin
Storage Phase storage facilities on the upper Chehalis River. Phase 2b was given at the February 18 Flood Authority
2 Feasibility meeting.
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Early Warning | Work with emergency management staftf of local Proceeding via WEST Consulting. A scope and contract for
Program jurisdictions to design and implement a system to the design and implementation phase will be presented to the
warn citizens in advance of an anticipated flood Authority for approval May 20.
event.
Ecosystem Conduct an economic analysis to value flood Proceeding via Earth Economics. Earth Economics held a
Services protection and other ecosystem services in the workshop on March 30. They are revising the draft report
basin to help select projects. and an edited version is expected in June.
Seamless Fill gaps in basin LiDAR information to provide Proceeding via Lewis County. LiDAR flights have been put
LiDAR consistent topographical information for modeling | on hold due to budget uncertainties.

and analysis.

Peer Review

Conduct an independent peer review of completed
geotechnical and hydrological studies of possible
upper basin retention structures.

ESA Adolfson has been working with the Governor’s Office
and the Department of Ecology to identify potential qualified
experts to conduct the peer review. ESA Adolfson
recommends that the Flood Authority appoint a
subcommittee at the May 20 meeting to pursue this project.

Fisheries Study

Conduct a study of the effect of possible retention
structures and other flood control measures on fish
in the basin.

ESA Adolfson recommends that the Flood Authority appoint
a subcommittee at the May 20 meeting to pursue this project.




